Project:	LTWP - Happy Valley Upgrades		
Addendum No.	2	**No. of Pages:**	1
Date:	October 1, 2026	**Doc. No:**	P7201-950302569-1543 (1.0)

The following change(s) in the Request for Proposal Documents are effective immediately.

This Addendum forms part of the Contract Documents.

Question 1.1 -

Addendum 1 moved the project kickoff date to November 17, which is an 11-day extension to the original RFP date of November 6 (table 7.1). Please confirm that all dates in table 7.1 are pushed out by 11 days, and if so, please update Table 7.1 to reflect this change.

Response 1.1 –

The Project Kick-Off Meeting date remains November 17, 2026, as identified in Addendum 01. The remaining milestone dates have been revised as shown below. Table 7-1 – Project Schedule is deleted and replaced with the following:

The schedule is tentative and may be subject to change.

Table 7-1 – *Project Schedule*

Milestone	Date
Project Kick-Off Meeting	November 17, 2026
Proof of Concept Report (10%)	December 21, 2026
Preliminary Design Report (30%)	February 8, 2027
Complete 50% Design	March 15, 2027
Complete 90% Design	April 12, 2027
Complete 100% Design	May 10, 2027
Submit Tender Ready Documents	May 31, 2027
Complete Tender Assistance	June 21, 2027
Complete Construction Administration	December 22, 2028
End of Warranty Period	December 21, 2029