
ADDENDUM 

 

The following change(s) in the Tender Documents are effective immediately. 

This Addendum forms part of the Contract Documents. 

 
 

ITEM  DESCRIPTION       ACTION 

Q1.1   

With multiple disciplines required to prepare a price, can an extension of time be granted? 

 

R1.1 

Yes, a one-week extension will be given. The new closing date for the Request for Tender will be May 14, 

2025, at 3:00 PM EST. See below for the new schedule: 

ACTION DATE 

Opening/Bid Call Date for RFT   April 14, 2025 

Deadline for Submitting Inquiries May 6, 2025 – 3:00 PM EST 

Deadline for Inquiry Response May 9, 2025 

Closing Date for RFT May 14, 2025 – 3:00 PM EST 

Public Opening Date 

 

May 14, 2025 – 4:00 PM EST 

Approvals May 23, 2025 

Contract Award Date  May 28, 2025 

Project Kick-Off Date May 30, 2025 

Substantial Performance Date September 30, 2026 

Warranty Start Date September 30, 2026 

Warranty End Date September 30, 2027 

Completion Date September 30, 2027 
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Q1.2 

Can more information be provided for PPD's pipeline as well as QEC's district heat line which require 

engineered bracing plans on dwg C001 note 6. 

 

R1.2 

The City does not have any further information to provide for the PPD’s pipeline as well as the QEC’s 

district heat line. A line item has been included in the pricing schedule (1.5) for daylighting all relevant 

pipes during construction. It will be the responsibility of the contractor to develop any temporary 

engineered drawings approved by a licensed engineer in the territory of Nunavut to ensure the pipeline 

remains secure throughout construction activities. Once the pipe is daylighted, the contractor may apply 

the appropriate temporary bracing solutions based on field conditions and the engineer on record 

representative must approve it prior to installation as per the Inspection and Test Plan (ITP). 

 

 

Q1.3 

On drawing C001 note 22, utilizing trench boxes. Please confirm the design of and full-time use of shoring 

systems are required for all excavation? Alternatively, would safe sloping methods be approved? 

 

R1.3 

The City prefers the use of trench boxes for all excavation activities to keep disruptions to a minimum 

during construction when adjacent to busy public areas. Trench boxes will be used as the standard 

practice for future assignments unless otherwise stated.  

 

 

Q1.4 

Asphalt mix? Pay item for asphalt? 

 

R1.4 

A cash allowance for paving services will be provided under the new Cost Submission Form as per 

Appendix A in addendum 01.  

 

 

Q1.5 

Confirm the latest edition of City of Iqaluit's Municipal Design Manual? 

 

R1.5 

The latest edition of the City of Iqaluit's Municipal Design Manual is not available at this time. It will be 

shared with the awarded proponent as soon as it is available. Until the latest edition is provided, 

contractors are to follow the current municipal guidelines and directions from the engineer on record. 
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Q1.6 

As per AV specs 33 05 14 call for Vic 257 flexible couplings, please detail this further on pairings.  

 

R1.6 

Remove section 2.1.8 of spec 33 05 14 and replace with the following: “flexible restraint couplings 

(certified for potable water) must be installed at all pipe connections at the exterior of access vaults. 

Acceptable products include: 

- Georg Fischer Multi/Joint 3007 Plus w/ stainless steel pipe stiffener inserts, OR 

- Victaulic Dynamic Movement Joints (min. 75mm allowable deflection)  

 

 

Q1.7 

As hot mix asphalt is a requirement of the project and therefore must be sourced. It is local knowledge 

that there is only one (1) General Contractor who owns an asphalt batch plant in Iqaluit.  Unfortunately, 

with these low annual and unpredictable quantities it is unfeasible for other contractors to consider 

sourcing the equipment to plant batch asphalt and pave. As an attempt to promote competitive pricing 

and entice other local general contractors to commit the resources required to prepare a detailed bid, 

would the City of Iqaluit consider either: 

1. Remove Asphalt reinstatement from the project requirements 

2. Asphalt requirements managed outside of this contract. 

3. Utilize a cash allowance for the scope of paving services." 

 

R1.7 

A cash allowance for paving services will be provided under the new Cost Submission Form as per 

Appendix A in addendum 01.  

 

 

Q1.8 

Section 33 11 00 2.1.1.1 for HDPE Pipe, Pipe series and insulation thickness: 

""All polyethylene pipe shall be Series 160 (1103 kPa) high density polyethylene (HDPE) pipe with 75 mm 

urethane insulation encased in a 1.14 mm polyethylene blackjacket conforming to CGSB 41-GP-25M77. 

"" Whilst the drawings call for 50mm insulation. " 

 

R1.8 

As per the City of Iqaluit municipal design guidelines all watermain must have a 50mm thick shop cast 

polyurethane insulation. 

 

 

Q1.9 

Part IV – supplementary conditions, 1.5 City’ project funding obligations and to encourage planned 

initiatives to recruit, hire and train members of federal target groups… Can you tell us the target % that 

you are require to have on this project ? 
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R1.9 

It is solely encouraged to recruit, hire and train members of the three (3) federal target groups, there is no 

requirement or percentage required for the project. As per the Supplementary Conditions, proponents will 

be responsible for tracking and reporting the total cumulative hours worked by all workers engaged and 

tracking the hours of the three (3) federal target groups as listed below: 

 Women 

 People with Disabilities 

 Indigenous Peoples 

 

 

Q1.10 

The outdoor fuel oil storage tank and indoor auxiliary fuel oil on M203 and they are not on M206 

mechanical schedule, does the City already have these tanks? Because we do not have the information 

for the model that are required. 

 

R1.10 

Refer to Section 15194 – fuel oil systems item 2.1 for details on the required fuel oil tanks. 

 

 

Q1.11 

Please provide the Schneider MCC serial number.  

 

R1.11 

MCC number in photo below:  
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Q1.12 

But in similar to the previous question, a few other serial numbers would be beneficial, could a site visit be 

organized for next week? 

 

R.1.12 

A non-mandatory site visit to Booster Station #2 will be available for all proponents next week Monday 

morning, May 5, 2025, to inspect the equipment. Proponents are to contact the City’s public works 

department for coordination.  
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Appendix A- COST SUBMISSION FORM 
 

Item Description Unit Qty Unit Price Total (CAD$) 

1. General Items 

1.1 Mobilization / Demobilization  L.S. 1  $ 

1.2 

Safety measures including, Traffic Control, 
project signage, fencing/hording, 
preparation and management of health and 
safety plan, etc. 

L.S. 1  $ 

1.3 
Pre-construction survey and layout by 
contractor to confirm location and elevation 
of all building and site features   

L.S. 1  $ 

1.4 
Environmental protection including, 
sediment and erosion controls, spill 
mitigation and contingency plan, 

L.S. 1  $ 

1.5 
Subsurface utility locate and daylighting of 
existing Infrastructure within project area 
prior to construction 

L.S. 1  $ 

1.6 
Submission of approved tie in procedure 
plan 

L.S. 1  $ 

1.7 
Submission of approved Commissioning 
plan 

L.S. 1  $ 

1.8 
Submission of approved inspection and test 
plan 

L.S. 1  $ 

1.9 
Close out items including, O&M manuals, 
spare parts, warranty letters. 

L.S. 1  $ 

1.10 

Submission of As-built drawings in 
accordance with the contract documents. 
Cad drawings to be supplied for all civil 
works and 3D scan of Booster station #2 to 
be completed for all internal work. 

L.S. 1  $ 

2. Booster Station #2 Upgrades 

2.1 
Demolition, removal and disposal of existing 
fuel system 

L.S. 1  $ 

2.2 
Supply and Installation of all fuel system 
upgrades 

L.S. 1  $ 
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2.3 

Demolition, removal and disposal of both 
existing oil-fired boilers, glycol heating 
loop, expansion tank, and associated piping, 
valving and appurtenances.  

L.S. 1  $ 

2.4 

Supply and Installation of all Mechanical 
upgrades, including but not limited to: 

- Two new oil-fired boilers 
- Glycol heating loop and pumps 
- Glycol to water heat exchanger 
- New recirculation pumps, piping, valving 

and appurtenances 

L.S. 1  $ 

2.5 

Supply and Installation of Electrical 
upgrades, including but not limited to: 

- New power supplies and MCC 
- Wiring and conduit 
- Setting, parameterization and calibration 

of all equipment 

L.S. 1  $ 

2.6 

Supply, Installation and programing of all 
instrumentation and controls equipment, 
including but not limited to: 

- PLC upgrades  
- Monitoring equipment 
- Radio communication system  

L.S. 1  $ 

2.7 Miscellaneous I&C upgrades  
Cash 
Allowance 

1 $ 250,000 $ 250,000 

3. Installation of Recirculation Line 

3.1 
Supply and installation of 150mm diameter 
DR-11 HDPE watermain as shown on the 
contract documents 

m 400  $ 

3.2 
Supply and installation of new access vaults 
as per the contract documents 

Each. 4  $ 

3.3 
Supply and installation of new concrete 
bollards 

Each. 16  $ 

3.4 

Removal of existing and supply and 
installation of new cross culvert including all 
reinstatement and installation of rip-rap end 
treatment. 

Each 1  $ 

3.5 
Locating and connecting to the existing 
100mm diameter recirculation line near AV 
200 

Each. 1  $ 
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3.6 
Rock Excavation, measured in volume of in-
place material 

m3 170  $ 

4. Decommissioning of Existing Equipment in Trigram Building 

4.1 

Decommissioning, demolition, removal and 
disposal of all existing reheat equipment 
within the Trigram building, including but 
not limited to: 

- Two gas boilers, and fuel system 
- Two tubular heat exchangers 
- One Condensate tank and supports 
- Piping, valves, pumps, fittings & supports 

 

L.S. 1  $ 

4.2 

Removal of the existing 100mm diameter 
recirculation line between the trigram 
building and the proposed connection to the 
150mm diameter recirculation line.  

L.S. 1  $ 

4.3 

Removal and disposal of all hazardous 
materials as outlined in the Phase I & Phase 
II environmental site assessments. All 
removals and disposal to be completed in 
accordance with regulatory requirements.  

L.S. 1  $ 

4.4 
Restoration of the Trigram building interior 
to match existing conditions. 

L.S. 1  $ 

5. Provisional items 

5.1 

Owner requested testing – only to be used 
on an as requested basis. Does not include 
any QA/QC testing as required by the 
contract documents 

Cash 
Allowance 

1 $ 30,000 $ 30,000 

5.2 
Supply, Placement and compaction of 
Granular A 

m3 10  $ 

5.3 
Supply, Placement and compaction of 
Granular B 

m3 10  $ 

5.4 
Supply, Placement and compaction of 
approved fill material 

m3 10  $ 

5.5 
Removal and disposal of contaminated 
soils. Measured by volume of in-place 
material 

m3 10  $ 

5.6 
Removal and disposal of unsuitable 
materials. Measured by volume of in-place 
material 

m3 10  $ 
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5.7 
Road and Driveway Reinstatement – 
Supply and install of asphalt  

Cash 
Allowance 

1 $ 50,000 $ 50,000 

Sub-Total: $ 

GST: $ 

TOTAL: $ 

 

 

 

Colliers Project Leaders Inc.   

Distribution: All Bidders 

 File 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


