

RFT No.:	2023-RFT-056		
Addendum No.:	3	No. of Pages:	2
Date:	April 12, 2023	Doc. No.:	P7201-1035556098-82(1.0)

The following change(s) in the Request for Tender Documents No. 2023-RFT-056 are effective immediately.

This Addendum forms part of the Contract Documents.

- Q1.** Addendum 1 – acknowledging that critical material such as pre-cast concrete will be arriving on the third sailing. Can more time be added to complete the installation works as the third boat typically only arrives during the second week of October and unloading and installation requires more time. See 2022 schedule below. Requesting multiple weeks of extension to the substantial completion deadline, propose November 15th, 2023.

M/V NUNALIK	DESTINATION	ETA	Arrived	ETD	Sailed
N3N Book Online at NEAS.ca	<i>Loading / Chargement Bécancour</i>	23/09	✓	02/10	✓
	Iqaluit	07/10	✓	13/10	✓
	<i>Loading / Chargement Churchill</i>	17/10	✓	19/10	✓
	Arviat	20/10	✓	24/10	✓
	Whale Cove	24/10	✓	24/10	✓
	Rankin Inlet	25/10	✓	03/11	✓
	Chesterfield Inlet	03/11	✓	04/11	✓
	Coral Harbour	05/11	✓	07/11	✓
	<i>Bécancour</i>	13/11			

- A1:** The Substantial Performance of the Culvert Replacement project has been extended from September 8th to November 15th, 2023.
- Q2.** Can the substantial completion date of road works for Palaugaa drive and Kangiqslniq drive be extended a few weeks as well. Certain material such as CSP culverts will not be arriving until mid/late July. Requesting Sept 1st substantial date?
- A2:** The Substantial Performance of the Palaugaa Drive and Kangigslniq Drive projects have been extended from August 11th to September 1st, 2023.
- Q3.** Kindly asking for an update on previous question submitted requesting consideration for alternative means to manage the project's hot mix asphalt requirements.
- A3:** This inquiry was already answered through Addendum #2 posted on April 12, 2023.
- Q4.** Acknowledging that a previous request for a time extension was granted, would a second extension of time be possible for the tender? There have been several large public tenders closing recently and the scope associated with the culvert/bridge replacements requires considerable planning effort to derive pricing.

A4: The closing date of this RFT has been extended to April 25, 2023, at 3:00 PM Iqaluit time. The public opening will occur on this date at 3:30 PM Iqaluit time. The deadline for inquiries has been extended to April 18, 2023, at 3:00 PM Iqaluit time. The deadline for inquiry response has been extended to April 20, 2023, at 3:00 PM Iqaluit time.

END OF SECTION